Planning Court Facilities, continued
to develop a set of documents to define the character
and construction of the project. This becomes the basis
for subsequent bidding and construction documents.
From the perspective of the consultant, a high degree
of client involvement is anticipated during the DD phase.
Review meetings will be held frequently to allow opportunities for input by all parties. Tasks for this phase will
include the detail of all aspects of the building.
One critically important aspect of this phase is
acquiring a final, accurate cost estimate for the building. In our experience, flooding, hurricanes, and war
affected costs of building materials and fuel so drastically that some of our early cost estimates had to be
revised significantly upward. Unfortunately, our budget
could not be revised in that manner. To resolve this
dilemma, we applied some “value engineering” to the
project. We looked at every material and system in the
building to determine if we could cut costs without
compromising our original
program or the building’s
aesthetic appearance. We
cut costs by creatively using
less-expensive materials in
some areas and deferring
interior completion of a
courtroom that would not be
used immediately upon
occupancy. It was a necessary exercise to show our
public that we were sensitive to their concerns about the project’s cost.
Remember, it is an ongoing campaign to maintain the
acceptance of the project.

Construction Documents
The hard work you, as a judge, have put into the
project to this point begins to pay off as the design
team retires to their computers and CAD programs to
prepare the construction documents. These include
what a layperson would recognize as blueprints, as well
as a detailed set of written specifications for materials
and systems in the building. Prospective contractors
will use these documents to bid on the project and carry
it through to a finished building.
At this point the building exists only in concept.
The final two phases described below require not only
the work of the design professionals described in these
sections, but also legal expertise to ensure that the
award of a public contract meets all the legal requirements of your community. In my case, the building is to
be funded partially from municipal bonds. Securing the
services of an experienced attorney for this purpose was
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essential. Additionally, an experienced attorney must
provide assistance in drafting the various resolutions
necessary to approve site selection, hiring the design
professionals, and resolving other issues that your funding authority must address as the project unfolds.

Bid and Award
The consultant will provide support services to
ensure the prospective bidders understand the construction documents and submit bids that meet the requirements of the client within the budget.

. . . and the Reality
Construction Administration
Working with the client representatives, the consultant will provide the basic construction support stipulated in the AIA agreement between owner and architect. Throughout construction, the essential role of the
architect is to ensure strict
compliance with the contract documents.
Judge’s notes: This article
was written in collaboration
with Mr. Mohsen Ghoreishi,
president of the Kohan
Group, and a member of the
American Institute of
Architects. I worked with
Mr. Ghoreshi as one of two
lead design professionals for a new court facility for the
Marietta (Ohio) Municipal Court. Currently, the project is
in its final phase as construction documents are completed. A view of the building may be seen at
http://www.thekohan.com.
If you undertake a project similar to the one
described in this article I recommend that you obtain a
publication of the National Center for State Courts, The
Courthouse: A Planning and Design Guide for Court
Facilities, 2nd ed., by Don E. Hardenbergh, with Michael
Griebel, Robert W. Tobin, and Chang-Ming Yeh
(Williamsburg, VA: National Center for State Courts,
1998). You will find it most helpful. MN
(mnuzum@nuzum.org).
Consultant’s Notes: It takes an architect to design a
building, but it takes an architect with passion to
design a courthouse. The project demands complete
trust between the professional in charge of the design
and the client. The architect becomes involved in all
aspects of the project. He or she should not only
design the building but also keep in mind all of the

